



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2021-2022)

Budget: Revenue (Works)

Ministry/Division : Education Ministry,
Agency : Comilla University
Procuring Entity Name & Code : Comilla University.

Package No.	Description of Procurement Package, Works	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW1	Maintenance of Vehicle (1 st Phase)	Job	1	RFQ	VC	GoB	5.00	26.09.21	03.10.21	10.10.21	10.10.21	11.10.21	11.10.21	25.10.21	30	150
	Maintenance of Vehicle (2 nd Phase)	Job	1	RFQ	VC	GoB	5.00	02.01.22	12.01.22	19.01.22	19.01.22	26.01.22	26.01.22	09.02.22	37	157
	Maintenance & Purchase of Vehicle equipment (1st Phase)	Job	1	OTM	VC	GoB	10.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126
	Maintenance & Purchase of Vehicle equipment (2 nd Phase)	Job	1	RFQ	VC	GoB	2.00	02.11.21	16.11.21	23.11.21	23.11.21	30.11.21	06.12.21	20.12.21	48	78
PW2	Maintenance of Furniture	Job	1	RFQ	VC	GoB	1.00	23.09.21	03.10.21	10.10.21	10.10.21	11.10.21	11.10.21	25.10.21	33	153
PW3	Maintenance of Computer & Office equipment	Job	1	RFQ	VC	GoB	2.00	06.01.22	16.01.22	23.01.22	23.01.22	30.01.22	06.02.22	20.02.22	44	104
PW4	Maintenance of Office equipment	Job	1	RFQ	VC	GoB	2.00	06.01.22	16.01.22	23.01.22	23.01.22	30.01.22	06.02.22	20.02.22	44	104
PW5	Maintenance of Residential building (1 st Phase)	Job	1	RFQ	VC	GoB	5.00	26.09.21	03.10.21	10.10.21	10.10.21	11.10.21	11.10.21	25.10.21	30	150
	Maintenance of Residential building (2 nd Phase)	Job	1	RFQ	VC	GoB	5.00	02.01.22	12.01.22	19.01.22	19.01.22	26.01.22	26.01.22	09.02.22	37	157
PW6	Maintenance of Non-Residential building	Job	1	OTM	VC	GoB	10.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126

21.09.21
Engr. S.M. Shahidul Hasan
Superintending Engineer
Comilla University

21/09/2021
মোঃ আবু তাহের
উপ-পরিচালক (অ. ও হি.)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা

সহকারী পরিচালক (পা ও উঃ)
পরিষদসভা ও উন্নয়ন দপ্তর
কুমিল্লা বিশ্ববিদ্যালয়

21/09/21
Md. Dalilur Rahman
Deputy Registrar

মোঃ সানোয়ার আলী
পরিচালক (প ও উঃ)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা
21.09.21
Engr. Md. Zakir Hossain
Executive Engineer (Elec.)

21.09.21

21.09.2021



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2021-2022)

Budget: Revenue (Works)

Ministry/Division : Education Ministry,
 Agency : Comilla University
 Procuring Entity Name & Code : Comilla University.

Package No.	Description of Procurement Package, Works	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
PW7	Construction of Others building (Hall room modernized)	Job	1	OTM	VC	GoB	30.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126
	Construction of Others building (Basket ball ground)	Job	1	OTM	VC	GoB	28.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126
	Construction of Others building (Hand ball/Volleyball ground)	Job	1	OTM	VC	GoB	22.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126
	Construction of Others building (Sculptor/ Mural)	Job	1	OTM	VC	GoB	15.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126
PW8	Construction of Road, Culvert & Bridge etc.	Job	1	OTM	VC	GoB	10.00	05.01.22	19.01.22	03.02.22	17.02.22	24.02.22	03.03.22	24.03.22	80	170
PW9	Supplying, fitting & fixing of water pipe line	Job	1	RFQ	VC	GoB	5.00	23.09.21	03.10.21	10.10.21	10.10.21	11.10.21	11.10.21	25.10.21	33	153
PW10	Maintenance of Electrical equipments	Job	1	RFQ	VC	GoB	2.00	02.01.22	12.01.22	19.01.22	19.01.22	26.01.22	26.01.22	09.02.22	37	157
PW11	Maintenance of Telephone & Communications equipments	Job	1	RFQ	VC	GoB	1.00	02.01.22	12.01.22	19.01.22	19.01.22	26.01.22	26.01.22	09.02.22	37	157
PW12	Maintenance of Gas Connections line	Job	1	RFQ	VC	GoB	1.00	02.01.22	12.01.22	19.01.22	19.01.22	26.01.22	26.01.22	09.02.22	37	157
PW13	Maintenance of Others Equipment	Job	1	RFQ	VC	GoB	1.00	02.01.22	12.01.22	19.01.22	19.01.22	26.01.22	26.01.22	09.02.22	37	157
Total Value of Works Procurement						Total	162.00									

[Signature]

[Signature]
20/10/2021

[Signature]

[Signature]

[Signature]

[Signature]
21/10/21

[Signature]
20/10/21

[Signature]
09.10.21



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2021-2022)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Agency : Comilla University
Procuring Entity Name & Code : Comilla University.

Package No.	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD1	Procurement of Electrical Goods.	Each	1	OTM	VC	GOB	8.00	03.10.21	12.10.21	28.10.21	11.11.21	18.11.21	25.11.21	16.12.21	63	126
GD2	Procurement of Fire fitting equipments.	Each	1	OTM	VC	GOB	7.00	03.10.21	20.10.21	04.11.21	18.11.21	25.11.21	02.12.21	23.12.21	80	110
GD3	Procurement of Laboratory equipments.	Each	1	OTM	VC	GOB	100.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
GD4	Procurement of Office equipments.	Each	1	OTM	VC	GOB	50.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
GD5	Procurement of Educational Materials.	Each	1	OTM	VC	GOB	55.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
GD6	Procurement of Others equipments (Sanitary).	Each	1	OTM	VC	GOB	10.00	03.10.21	20.10.21	04.11.21	18.11.21	25.11.21	02.12.21	23.12.21	80	110
GD7	Procurement of Vehicles (1 st Phase).	Each	1	DPM	VC	GOB	100.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
	Procurement of Vehicles (2 nd Phase).	Each	1	OTM	VC	GOB	108.00	05.01.22	19.01.22	03.02.22	17.02.22	24.02.22	03.03.22	24.03.22	80	170
GD8	Procurement of ICT equipments.	Each	1	OTM	VC	GOB	36.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
GD9	Procurement of Computer & related equipments.	Each	1	OTM	VC	GOB	100.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
GD10	Procurement of Computer software.	Each	1	OTM	VC	GOB	37.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180
GD11	Procurement of Furniture.	Each	1	OTM	VC	GOB	40.00	23.09.21	10.10.21	26.10.21	09.11.21	23.11.21	30.11.21	22.12.21	90	180

S.M. Shahidul Hasan
21.09.21
Ener. S.M. Shahidul Hasan

22/9/2021
মোঃ আবু তাহের
উপ-পরিচালক (অ. ও বি.)

21.09.21
রিয়াজুল জামান
সহকারী পরিচালক (পা ও উ)
পরিচালনা ও উন্নয়ন দপ্তর
Md. Dalilur Rahman
Deputy Registrar
Comilla University, Comilla

21/9/21
মোঃ সালাহুল আলী
পরিচালক (পা ও উ)
কৃষিক্ষেত্র বিশ্ববিদ্যালয়, কুমিল্লা

21/9/21

21.09.2021




COMILLA UNIVERSITY


ANNUAL PROCUREMENT PLAN (2021-2022)


Budget: Revenue (Goods)


Ministry/Division : Education Ministry
 Agency : Comilla University
 Procuring Entity Name & Code : Comilla University.


Package No.	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Est'd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
GD12	Purchase of Exam materials (1 st Phase).	Each	1	OTM	VC	GOB	20.00	05.01.22	19.01.22	03.02.22	17.02.22	24.02.22	03.03.22	24.03.22	80	170
	Purchase of Exam materials (2 nd Phase).	Each	1	RFQ	VC	GOB	3.00	06.01.22	16.01.22	23.01.22	23.01.22	30.01.22	06.02.22	20.02.22	44	104
	Purchase of Exam materials (3 rd Phase).	Each	1	RFQ	VC	GOB	3.00	06.01.22	16.01.22	23.01.22	23.01.22	30.01.22	06.02.22	20.02.22	44	104
GD13	Purchase of Stationary Item (1 st Phase).	Each	1	OTM	VC	GOB	5.00	05.01.22	19.01.22	03.02.22	17.02.22	24.02.22	03.03.22	24.03.22	80	170
	Purchase of Stationary Item (2 nd Phase).	Each	1	RFQ	VC	GOB	3.00	06.01.22	16.01.22	23.01.22	23.01.22	30.01.22	06.02.22	20.02.22	44	104
Total Value of Goods Procurement						Total	651.00									



 21.09.21
 Engr. S.M. Shahidul Hasan
 Superintending Engineer
 Comilla University


 21/9/2021
 মোঃ আরু তাহের
 উপ-পরিচালক (অ. ও হি.)
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।


 21/09/21
 রিফাজুল জান্নাত
 সহকারী পরিচালক (পঃ ও উঃ)
 পরিকল্পনা ও উন্নয়ন দপ্তর
 কুমিল্লা বিশ্ববিদ্যালয়


 21/09/21
 Engr. Md. Zakir Hossain
 Executive Engineer (Elec.)
 Comilla University, Cumilla


 21/09/21
 Md. Dalilur Rahman
 Deputy Registrar
 Comilla University, Cumilla


 মোঃ সানোয়ার আলী
 পরিচালক (প ও উঃ)
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা
 21.09.2021