



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Implementation Office : UGC & Comilla University

PROCURING ENTITY NAME & CODE : FINANCE & ACCOUNTS, COMILLA UNIVERSITY.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1 32521 08	Purchase of Vehicle	Each	1	OTM	VC	GOB	44	01.08.23	21.08.23	05.09.23	19.09.23	26.09.23	03.10.23	31.09.23	70	90

[Signature]
31.07.23
Engr. S.M. Shahidul Hasan
Superintending Engineer
Comilla University.

[Signature]
৩১/০৭/২৩
Md. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla

[Signature]
৩১/০৭/২৩
Aid. Nurul Karim Chowdhury
Controller Of Examinations (in Charge)
Comilla University, Comilla

[Signature]
৩১/০৭/২৩
বিশ্বাভূষণ জামান
সহকারী পরিচালক (৭৪ ও উঃ)
পরিকল্পনা ও উন্নয়ন মন্ত্রণালয়
কুমিল্লা বিশ্ববিদ্যালয়

[Signature]
৩১/০৭/২৩
মোহাম্মদ নাছির উদ্দিন
সহকারী প্রোগ্রামার
লিট সেসকে এন্ড অ্যাকাউন্টিং কার্যালয়
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

[Signature]
৩১/০৭/২৩
Mohi Uddin Muhammad Tariq Bhuiyan
Deputy Librarian
Comilla University, Comilla.

[Signature]
৩১/০৭/২৩
মোঃ দেলোয়ার হোসেন
পরিচালক (৭ ও উঃ)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Faculty of Arts Humanities, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32111	Cost for Publication	Each	1	RFQ	VC	GOB	2.25	01.08.23	11.09.23	18.09.23	18.09.23	25.09.23	02.10.23	30.10.23	49	90
28																

[Signature]
 31.07.23
 Engr. S.M. Shahidul Hasan
 Superintending Engineer
 Comilla University

[Signature]
 09/10/20
 Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Comilla.

[Signature]
 09/10/20
 Md. Nurul Karim Chowdhury
 Controller Of Examinations (in Charge)
 Comilla University, Comilla

[Signature]
 09/10/20
 বিদ্যালয় জরাজীর্ণ
 পরিকল্পনা ও উন্নয়ন দপ্তর
 কুমিল্লা বিশ্ববিদ্যালয়

[Signature]
 09/10/20
 সিনিয়র লাইব্রেরিয়ান
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

[Signature]
 09/10/20
 Md. Uddin Mokhammad Tariq Bhuiyan
 Deputy Librarian
 Comilla University, Comilla.

[Signature]
 09/10/20
 সিনিয়র লাইব্রেরিয়ান
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Implementation Office : UGC & Comilla University
Procuring Entity Name & Code : Faculty of Business Studies, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estt. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1 32111 28	Cost for Publication	Each	1	RFQ	VC	GOB	2.25	01.08.23	04.09.23	11.09.23	11.09.23	18.09.23	25.09.23	30.10.23	56	90

S.M. Shahidul Hasan
31.07.23
Engr. S.M. Shahidul Hasan
Supervising Engineer
Comilla University

Md. Mizanur Rahman
09/09/2023
Md. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla.

Md. Nurul Karim Chowdhury
Md. Nurul Karim Chowdhury
Controller Of Examinations (In Charge)
Comilla University, Comilla

Rohul
বিশ্বাস্যতা ও উন্নয়ন
পরিচালনা ও উন্নয়ন দপ্তর
কৃষিক্ষেত্র বিশ্ববিদ্যালয়

Mohi Uddin
25/09/2023
মোহি উদ্দিন
কর্তৃপক্ষের এক করে সিদ্ধি কার্যক্রম
কৃষিক্ষেত্র বিশ্ববিদ্যালয়, কৃষিক্ষেত্র।

Mohi Uddin
25/09/23
Mohi Uddin Mohammad Tariq Bhuiyan
Deputy Librarian
Comilla University, Comilla.

31/09/23
কৃষিক্ষেত্র
31/09/23
কৃষিক্ষেত্র বিশ্ববিদ্যালয়, কৃষিক্ষেত্র।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Implementation Office : UGC & Comilla University

PROCURING ENTITY NAME & CODE : OFFICE OF THE CONTROLLER OF EXAMINATIONS, COMILLA UNIVERSITY.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32211	Purchase of Examination Printing & Paper	Each	1	OTM	VC	GOB	28	09.08.23	18.09.23	03.10.23	17.10.23	31.10.23	07.11.23	05.12.23	77	60

[Signature]
31.07.23

Engr. S.M. Shahidul Hasan
Superintendent Engineer
Comilla University

[Signature]
02/09/23
Md. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla.

[Signature]
02/09/23
Md. Nurul Karim Chowdhury
Controller Of Examinations (in Charge)
Comilla University, Comilla

[Signature]
02/09/23
বিদ্যালয় পরিচালক
পরিচালক ও উপস্থাপক
কুমিল্লা বিশ্ববিদ্যালয়

[Signature]
02/09/23
মোঃ নাজির উদ্দিন
ফার্মি, জ্যোতিষাচার
ফাউন্ডেশন এন্ড অ্যাকাডেমি কার্যালয়
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

[Signature]
02/09/23
Md. Uddin Mohammad Farid Bhuiyan
Deputy Librarian
Comilla University, Comilla.

[Signature]
02/09/23
মোঃ দেলোয়ার হোসেন
পরিচালক (প ও উ)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Implementation Office : UGC & Comilla University
Procuring Entity Name & Code : Engineering Office, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
41123 14	Purchase of Furniture	eac h	1	OTM/DPM	VC	GOB	50	01.08.23	03.09.23	17.09.23	01.10.23	08.10.23	15.10.23	12.11.23	70	90
32521 08	Purchase of sanitation equipment's	eac h	1	RFQ	VC	GOB	3.00	07.08.23	21.08.23	28.08.23	28.08.23	04.09.23	11.09.23	09.10.23	49	30
41123 03	Purchase of electrical equipment's	eac h	1	OTM	VC	GOB	10.00	14.08.23	28.08.23	12.09.23	26.09.23	03.10.23	10.10.23	07.11.23	70	60

[Signature]
31.07.23

Eng. S.M. Shauhidul Haque
Superintending Engineer
Comilla University

[Signature]
৩১/০৭/২৩

Mr. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla.

[Signature]
৩১/০৭/২৩

Mr. Nurul Karim Chowdhury
Controller Of Examinations (in Charge)
Comilla University, Comilla

[Signature]
৩১/০৭/২৩

সিআইসি
৩১/০৭/২৩

সিআইসি
৩১/০৭/২৩

[Signature]
৩১/০৭/২৩

Mr. Uddin Mohammad Tariq Bhuiyan
Deputy Registrar
Comilla University, Comilla

[Signature]
৩১/০৭/২৩

৩১/০৭/২৩



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Works)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Engineering Office, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
325810	Maintenance of Furniture	each	1	RFQ	VC	GOB	2	01.08.22	22.08.23	29.08.23	29.08.23	05.09.23	12.09.23	26.09.23	36	90
325810	Maintenance of Residential building and hall	each	1	OTM	VC	GOB	60	03.08.23	24.08.23	10.09.23	24.09.23	01.10.23	08.10.23	05.11.23	72	150
325810	Maintenance of Non-Residential building	each	1	OTM	VC	GOB	35	10.08.23	31.08.23	17.09.23	01.10.23	08.10.23	15.08.23	12.11.23	72	150
325810	Others building & Structure	each	1	OTM	VC	GOB	100	07.08.23	21.08.23	05.09.23	19.09.23	26.09.23	03.10.23	31.10.23	71	150
325811	Maintenance of Road, Bridge & Culvert	each	1	RFQ	VC	GOB	5	03.09.23	27.09.23	04.10.23	04.10.23	11.10.23	18.10.23	15.11.23	49	60
325811	Maintenance of water line & sanitation	each	1	RFQ	VC	GOB	5	14.08.23	28.08.23	04.09.23	04.09.23	11.09.23	18.09.23	16.10.23	44	60
325811	Maintenance of Electrical equipment	each	1	OTM	VC	GOB	5	21.08.23	20.09.23	05.10.23	19.10.23	02.11.23	09.11.23	07.12.23	77	30
325812	Maintenance of Telecommunication equipment	each	1	RFQ	VC	GOB	1.5	10.09.23	02.10.23	09.10.23	09.10.23	16.10.23	30.10.23	27.11.23	45	60

[Signature]
 31.07.23
 Engr. S.M. Shauhid Rahman
 Superintending Engineer
 Comilla University

[Signature]
 09/09/23
 Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Comilla.

[Signature]
 Md. Nurul Karim Chowdhury
 Controller Of Examinations (in Charge)
 Comilla University, Comilla

[Signature]
 08/11/23
 শিক্ষাঙ্গণ অফিসার
 সর্বশীর্ষ গণাগণক (৭৪ ও ৫৪)
 পরিকল্পনা ও উন্নয়ন সেক্টর
 কুমিল্লা বিশ্ববিদ্যালয়

[Signature]
 09/12/23
 মোস্তাফিজ হুসাইন উদ্দিন
 সিনিয়র লাইব্রেরিয়ান
 কলেজের এড অফিসিটি করতালয়
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

[Signature]
 09/12/23
 Mdhi Usam/Abdusattarq Bhuiyan
 Deputy Librarian
 Comilla University, Comilla

[Signature]
 09/09/23

মোঃ দেলোয়ার হোসেন
 পরিসংলক (৭ ও ৫)
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 PROCURING ENTITY NAME & CODE : ESTATE BRANCH, COMILLA UNIVERSITY.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
32111 31	Outsourcing	eac h	4	5 OTM	6 VC	7 GOB	8 14	9 07.08.23	10 07.09.23	11 24.09.23	12 08.10.23	13 15.10.23	14 29.10.23	15 26.11.23	16 79	17 240
32111 22	Rent of residential building	eac h	1	RFQ	VC	GOB	1.50	01.08.23	07.08.23	14.08.23	14.08.23	21.08.23	28.08.23	25.09.23	48	90

Shahidul
31.07.23

Engr. S.M. Shahidul Hasan
Supervising Engineer
Comilla University

Mizanur Rahman
M. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla.

Nurul Khatun
Md. Nurul Khatun Chowdhury
Controller Of Examinations (In Charge)
Comilla University, Comilla

Mohi Uddin
Mohi Uddin, Mohi Uddin
Deputy Librarian
Comilla University, Comilla.

Sifat
Sifat, Sifat
Deputy Registrar
Comilla University, Comilla.

Mohi Uddin
Mohi Uddin, Mohi Uddin
Deputy Librarian
Comilla University, Comilla.

মোঃ দেলোয়ার হোসেন
পরিচালক (প ও উ)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Implementation Office : UGC & Comilla University
Procuring Entity Name & Code : ICT Cell, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
41122 01	Purchase of ICT Equipment's	eac h	1	OTM	VC	GOB	20.00	06.08.23	10.09.23	25.09.23	09.10.23	16.10.23	30.10.23	27.11.23	77	60
41122 02	Purchase of Computer & Equipment's	eac h	1	OTM	VC	GOB	50.00	13.08.23	24.09.23	16.10.23	30.10.23	06.11.23	13.11.23	11.12.23	77	90
41133 01	Purchase of Computer Software	eac h	1	OTM	VC	GOB	40.00	20.08.23	15.10.23	30.10.23	06.11.23	13.11.23	20.11.23	18.12.23	63	180
32551 01	Purchase of Computer equipment's	eac h	1	RFQ	VC	GOB	2.50	27.08.23	20.09.23	27.09.23	27.09.23	04.10.23	11.10.23	08.11.23	49	30
32581 03	Purchase of Computer and office equipment's	eac h	1	RFQ	VC	GOB	2.00	03.09.23	27.09.23	04.10.23	04.10.23	11.10.23	18.10.23	15.11.23	49	30
41123 10	Purchase of Office equipment's	eac h	1	OTM	VC	GOB	30.00	22.08.23	26.09.23	11.10.23	01.11.23	08.11.23	15.11.23	13.12.23	77	90
41123 12	Purchase of educational materials	eac h	1	OTM	VC	GOB	30.00	27.08.23	25.09.23	10.10.23	31.10.23	07.11.23	14.11.23	12.12.23	77	90

Reddy
31.07.23

Kam
31.09.23

Shah

Rashid

Shah

Shah

Shah

Engr. S.M. Shahidul Haque
Superintending Engineer
Comilla University

Md. Mizanur Rahman
Deputy Secretary
Comilla University, Comilla.

Md. Nurul Karim Chowdhury
Controller Of Examinations in Charge
Comilla University, Comilla

বিশ্বাঙ্কল ভাষ্কর
সরকারী পরিচালক (গ ও উ)
পরিকল্পনা ও উন্নয়ন দপ্তর
কুমিল্লা বিশ্ববিদ্যালয়

মোঃ উদ্দিন মোহাম্মদ তারিক
Deputy Librarian
Comilla University, Comilla.

মোঃ মেজোয়ার হোসেন
পরিচালক (গ ও উ)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Central Library, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1 32211 127	Purchase of Book	Each	1	OTM	VC	GOB	18.00	01.08.23	27.08.23	11.09.23	25.09.23	02.10.23	09.10.23	06.11.23	70	160

[Signature]
 31.07.23
 Engr. S.M. Shahidul Haque
 Superintending Engineer
 Comilla University

[Signature]
 02/09/23
 Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Cumilla

[Signature]
 02/09/23
 Md. Nurul Karim Chowdhury
 Controller Of Examinations In Charge
 Comilla University, Cumilla

[Signature]
 02/09/23
 নিম্নোক্তকর্তৃক (৭৪ ও ৫৪)
 পরিচালনা ও উন্নয়ন কাজের
 ক্রিয়াকারী বিশ্ববিদ্যালয়

[Signature]
 02/09/23
 ডক্টর এফ আরশাদি করিম
 ক্রিয়াকারী বিশ্ববিদ্যালয়, কুমিল্লা।

[Signature]
 02/09/23
 Md. Uddin Mohammad Farid Bhuiyan
 Deputy Librarian
 Comilla University, Comilla.

[Signature]
 02/09/23
 মোঃ দেলোয়ার রোশেন
 পরিচালক (৭ ও ৫)
 ক্রিয়াকারী বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
Implementation Office : UGC & Comilla University
Procuring Entity Name & Code : Medical Center, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32573	Medical Expenses (1 st Phase)	eac	1	RFQ	VC	GOB	3	01.08.23	30.08.23	07.09.23	07.09.23	14.09.23	21.09.23	19.10.23	79	15
02	Medical Expenses (2 nd Phase)	eac	1	RFQ	VC	GOB	3	05.12.23	21.12.23	01.01.24	01.01.24	06.01.24	13.01.24	10.02.24	50	15

Handwritten signature
31.07.23

Engr. S.M. Shahidul Haque
Superintending Engineer
Comilla University

Handwritten signature
09/09/23
Md. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla

MD. Nurul Karim Chowdhury
Controller Of Examinations (in Charge)
Comilla University, Comilla

Handwritten signature
বিশ্বাসী কর্মকর্তা
স্বাক্ষরিত
০৯/০৯/২৩

Handwritten signature
০৯/০৯/২৩
স্বাক্ষরিত
০৯/০৯/২৩

Handwritten signature
Mohi Uddin Mohammad Tariq Bhuiyan
Deputy Librarian
Comilla University, Comilla

Handwritten signature
০৯/০৯/২৩
স্বাক্ষরিত
০৯/০৯/২৩



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Planning and Development Office, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1 4112306	Purchase of Laboratory Equipment's	each	4 1	5 OTM	6 VC	7 GOB	8 60.00	9 01.08.23	10 25.09.23	11 15.10.23	12 29.10.23	13 05.11.23	14 12.11.23	15 03.12.23	16 68	17 90

Eng. S.M. Shahidul Hasan
 31.07.23
 Engg. S.M. Shahidul Hasan
 Superintending Engineer
 Comilla University

Md. Mizanur Rahman
 02/09/20
 Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Comilla.

Md. Nurul Karim Chowdhury
 02/09/20
 Md. Nurul Karim Chowdhury
 Controller Of Examinations In Charge
 Comilla University, Comilla.

Rahman
 02/09/20
 সিস্বাজুল জামাত
 সহকারী পরিচালক (প৪ ও উঃ)
 পরিকল্পনা ও উন্নয়ন দপ্তর
 কুমিল্লা বিশ্ববিদ্যালয়

Mohammad Uddin
 02/09/20
 মোহাম্মদ উদ্দিন
 ডিউটি লাইব্রেরিয়ান
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

Tariq Bhuiyan
 02/09/20
 ডেপুটি লাইব্রেরিয়ান
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

02/09/20
 02/09/20
 মোঃ দেলোয়ার হোসেন
 পরিচালক (প ও উ)
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Faculty of Social Science, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32111	Cost for Publication	Each	1	RFQ	VC	GOB	2.25	01.08.23	18.09.23	25.09.23	25.09.23	02.10.23	09.10.23	06.11.23	49	90

[Signature]
 31.07.23
 Engr. S.M. Shahidul Haque
 Superintending Engineer
 Comilla University

[Signature]
 ৩১/০৭/২৩
 Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Comilla

[Signature]
 ৩১/৭/২৩
 Md. Nurul Karim Chowdhury
 Controller Of Examinations (in Charge)
 Comilla University, Comilla

[Signature]
 নিম্নোক্তকর্তৃক (৭৪ ও ৬৫) পরিকল্পনা ও উন্নয়ন দপ্তর কর্তৃক বিধিবদ্ধভাবে

[Signature]
 মোহী উদ্দিন মোহাম্মদ তান্জি ভূঞা
 Deputy Librarian
 Comilla University, Comilla

[Signature]
 ৩১/০৭/২৩
 মোঃ দেলোয়ার হোসেন
 পরিচালক (৭ ও ৬)
 কবিদ্বা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Sports and Culture, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost In Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32561	Purchase of Sports Equipment's (Cricket)	Each	1	RFQ	VC	GOB	1.5	01.11.23	07.11.23	14.11.23	14.11.23	21.11.23	28.11.23	31.12.23	54	7
07	Purchase of Sports Equipment's (Other's)	Each	1	RFQ	VC	GOB	1.5	25.01.24	01.02.24	08.02.24	08.02.24	15.02.24	22.02.24	21.03.24	40	10

S.M. Shabidul Haasn
 31.07.23
 Engr. S.M. Shabidul Haasn
 Superintending Engineer
 Comilla University

Md. Mizanur Rahman
 02/07/23
 Deputy Registrar
 Comilla University, Comilla.

Nurul Karim Chowdhury
 Controller Of Examinations In Charge
 Comilla University, Comilla

Rafiqul Kabir
 বিদ্যালয় জাতিতে
 সরকারী পরিচালক (পঃ ও উঃ)
 পরিচালনা ও উন্নয়ন সেক্স
 কৃষিবিদ্যা বিশ্ববিদ্যালয়

Mohi Uddin Mohammod Tariq Bhuiyan
 Deputy Librarian
 Comilla University, Comilla.

স্বাঃ দেবোদয়ার সোমন
 পরিচালক (পঃ ও উঃ)
 কৃষিবিদ্যা বিশ্ববিদ্যালয়, কৃষিবিদ্যা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry

Implementing Office : UGC & Comilla University

Procuring Entity Name & Code : Central Store, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
32551 05	Purchase of Manihari products	Each	1	OTM	VC	GOB	10.00	06.08.23	10.09.23	25.09.23	09.10.23	16.10.23	30.10.23	28.11.23	78	60

Shahidul
31.07.23

Engr. S.M. Shahidul Haan
Superintending Engineer
Comilla University

Mizanur
09/09/20

Md. Mizanur Rahman
Deputy Registrar
Comilla University, Comilla

Nurul
09/09/20

Md. Nurul Karim Chowdhury
Controller Of Examinations (in Charge)
Comilla University, Comilla

Rashid
09/09/20

**শ্রীযুক্ত জামাতুল
সহকারী পরিচালক (পা ও উঃ)
পরিকল্পনা ও উন্নয়ন দপ্তর
কুমিল্লা বিশ্ববিদ্যালয়**

Mohi
09/09/20

Mohi Uddin Mohammad Tariq Bhuiyan
Deputy Librarian
Comilla University, Comilla.

Mohi
09/09/20

মোঃ দেলোয়ার হোসেন
পরিচালক (প ও উঃ)
কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Goods)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Transport Office, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estd. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1		3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
41123 16	Purchase of Others equipment's and materials (1 st Phase: Tyre, Battery etc. of Vehicle)	Each	1	RFQ	VC	GOB	3	17.09.23	03.10.23	10.10.23	10.10.23	17.10.23	31.10.23	28.11.23	45	60
	Purchase of Others equipment's and materials (2 nd Phase: Tyre, Battery etc. of Vehicle)	Each	1	OTM	VC	GOB	5	20.12.23	08.01.24	23.01.24	06.02.24	13.02.24	20.02.24	19.03.24	71	60
	Purchase of Others equipment's and materials (3 rd Phase: related parts of Vehicle)	Each	1	RFQ	VC	GOB	3	20.09.23	08.10.23	15.10.23	15.10.23	29.10.23	05.11.23	03.12.23	55	60
	Purchase of Others equipment's and materials (4 th Phase: related parts of Vehicle)	Each	1	RFQ	VC	GOB	3	10.01.24	24.01.24	31.01.24	31.01.24	07.02.24	15.02.24	14.03.24	50	60

Signature
31.07.23

Engr. S.M. Shaheedul Hasan
 Superintendent Engineer
 Comilla University

Signature
20/09/23

Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Comilla.

Signature

Md. Nurul Karim Chowdhury
 Controller Of Examinations (In Charge)
 Comilla University, Comilla

Signature

বিহাজুল আলম
 সরকারী পরিচালক (গি ও উঃ)
 পরিকল্পনা ও উন্নয়ন দপ্তর
 কুমিল্লা বিশ্ববিদ্যালয়

Signature

মোহাম্মদ হুসাইন উদ্দিন
 ডায়. প্রোগ্রামার
 কৌতুহাল এন্ড আইসিটি কার্যালয়
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।

Signature

Mohi Uddin Mohammad Tariq Bhuiyan
 Deputy Librarian
 Comilla University, Comilla.

ডোঃ দেলোয়ার হোসেন
 শহীদুলক (প ও উঃ)
 গণিত বিভাগ, কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।



COMILLA UNIVERSITY

ANNUAL PROCUREMENT PLAN (2023-2024)

Budget: Revenue (Works)

Ministry/Division : Education Ministry
 Implementation Office : UGC & Comilla University
 Procuring Entity Name & Code : Transport Office, Comilla University.

Package No. Code	Description of Procurement Package, Goods	Unit	Quantity	Procurement Method & Type	Contact Approving Authority	Source of Funds	Estid. Cost in Lakh Taka	Time Code for Process (Planned Date)	Invitation for tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of award	Signing of contract	Total Time to contract signature	Time for Completion of Contract
1																
32581	Purchase & maintenance of Vehicle (Phase-1)	eac h	1	RFQ	VC	GOB	3	16.08.23	31.08.23	07.09.23	07.09.23	14.09.23	21.09.23	19.10.23	49	60
01	Purchase & maintenance of Vehicle (Phase-2)	eac h	1	RFQ	VC	GOB	5	17.09.23	03.10.23	10.10.23	10.10.23	17.10.23	31.10.23	28.11.23	45	60
	Purchase & maintenance of Vehicle (Phase-3)	eac h	1	RFQ	VC	GOB	5	15.10.23	30.10.23	06.11.23	06.11.23	13.11.23	20.11.23	18.12.23	48	60
	Purchase & maintenance of Vehicle (Phase-4)	eac h	1	RFQ	VC	GOB	2	31.10.23	12.11.23	19.11.23	19.11.23	26.11.23	03.12.23	31.12.23	49	60
	Purchase & maintenance of Vehicle (Phase-5)	eac h	1	DPM	VC	GOB	5	15.11.23	22.11.23	-----	-----	30.11.23	30.11.23	-----	-----	15
	Purchase & maintenance of Vehicle (Phase-6)	eac h	1	RFQ	VC	GOB	5	20.12.23	08.01.24	15.01.24	15.01.24	22.01.24	29.01.24	27.02.24	49	60

S.M. Shahidul Haque
 31.07.23
 Engr. S.M. Shahidul Haque
 Superintending Engineer
 Comilla University

Md. Mizanur Rahman
 31/09/23
 Md. Mizanur Rahman
 Deputy Registrar
 Comilla University, Comilla.

Md. Nurul Karim Chowdhury
 07/01/24
 Md. Nurul Karim Chowdhury
 Controller Of Examinations In Charge
 Comilla University, Comilla

Shahidul Karim
 31/09/23
 শাহিদুল কারিম
 পরিচালক (প ও উ)
 কৃষিক্ষেত্র ও উন্নয়ন মন্ত্রণালয়
 কুমিল্লা বিশ্ববিদ্যালয়

Mohammad Tariq Bhuiyan
 31/09/23
 Md. Mohammad Tariq Bhuiyan
 Deputy Librarian
 Comilla University, Comilla.

Shahidul Karim
 31/09/23
 শাহিদুল কারিম
 পরিচালক (প ও উ)
 কুমিল্লা বিশ্ববিদ্যালয়, কুমিল্লা।